

# Mountain Home

---

## IMAGINE DOWNTOWN

---

**November 2019**

It has been so exciting to see downtown continue to come together! Each week we are able to see more of the vision and final product. The beautiful weather that we have enjoyed over the last couple of weeks has been ideal to help us get the concrete and asphalt laid and really make it come to life. Our downtown businesses have been amazing throughout this process and we thank them and our citizens for their continued patience.



\* Photo Credit: Richard Perez, Guho Corp

### Curb & Gutter Placement

The concrete crews have been working non-stop to get concrete laid, going back and forth between laying sidewalk and finishing curb and gutter. The exciting news is that curb and gutter has been completed from Jackson to 5th Street! This was a huge step in the process and allows the public to see the final footprint of the renovation.



\* Photo Credit: Richard Perez, Guho Corp

## Sidewalk Placement

It is exciting to see the fresh concrete being laid and replacing the decades worth of broken, raised and patchy sidewalk. ADA ramps have all been installed and now the concrete is being filled in. Decorative concrete is scheduled next week from Jackson St. to 2nd North Street and will be complete by the end of the week. Crews will also begin the decorative concrete work from 2nd North to American Legion and expect that to be completed by Thanksgiving. Concrete sidewalks will start on the final two blocks, American Legion to 5th N St., the week of 11/25.

## Light Poles and Underground Utilities

Light pole bases and underground utilities are scheduled to be installed in the sidewalk area from American Legion to 4th N. St and from 4th N. St to 5th N. St next week as well. The work is expected to be completed ahead of the concrete placement the week of 11/25.





## Asphalt Patching

With curb and gutter completed on N. Main Street and the beautiful weather, crews were able to complete the asphalt patching from Jackson to 2nd North and 2nd North to American Legion Blvd. Asphalt patching is scheduled for 11/18-11/19 from American Legion to 4th N. St. and 4th N. St to 5th N. St. to get ahead of the inevitably cooler temperatures that are approaching.



## Thanks for Subscribing!

If you're receiving this Downtown Revitalization Newsletter and would like to unsubscribe, email [mhed@mountain-home.us](mailto:mhed@mountain-home.us)